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ESTIMATE RUN 01/18/2019

ESTIMATE SUMMARY 08:35:37

CONTID: C20885         ESTIMATE NO: 0009 PROG 2005

PCN: 20885-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: MILE POST 194.04 TO MILEPOST 199.4 PERCENT TIME:

PROJECT NO: NHPP0252-447                  

I-25: COUNTY LINE ROAD TO BELLEVIEW AVENUE OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,176,157.22 PARTICIPATING $ $ 172,591.48

AWARD PROJECT AMT: 11,118,295.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.78

WORK DAYS

WORK DAYS

94.35%

745,024.27

172,591.48

172,591.48

172,591.48

$

$

$

$

12,431,132.95

0.00

12,431,132.95

0.00

12,431,132.95

-166,774.43

0.00

12,264,358.52

0.00

AMOUNT DUE 12,264,358.52 172,591.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 172,591.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

161.5 TIME ALLOW: 205

ORIG TIME ALLOW: 205

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

12/21/2018

11/30/2017

12/15/2017

01/12/2018

04/02/2018
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 3.000

0.000

202-00090  
 

300.003.000

0.00

3.000

EACH

100.00000

0010 *Removal of Asphalt Mat (Planing) 460,091.000

0.000

202-00240  
 

1,159,429.32460,091.000

0.00

460,091.000

SY  

2.52000

0015 *Removal of Pavement Marking 32,538.670

0.000

202-00250  
 

43,927.2032,538.670

0.00

32,539.000

SF  

1.35000

0020 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

6,250.001.000

0.00

1.000

EACH

6,250.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

100.00000

0030 *Removal of Guardrail Type 7 244.000

0.000

202-01170  
 

24,400.00244.000

0.00

244.000

LF  

100.00000

0035 *Removal of End Anchorage 1.000

0.000

202-01300  
 

225.001.000

0.00

1.000

EACH

225.00000

0040 *Clean Culvert 2.000

0.000

202-04002  
 

6,500.002.000

0.00

2.000

EACH

3,250.00000

0045 *Clean Inlet 169.000

0.000

202-04010  
 

30,420.00169.000

0.00

169.000

EACH

180.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

140.00000

0055 *Potholing 8.500

0.000

203-01597  
 

1,572.508.500

0.00

8.500

HOUR

185.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.75000

0065 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0070 *Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

900.001.000

0.00

1.000

EACH

900.00000

0075 Storm Drain Inlet Protection (Type III) 168.000

0.000

208-00056  
 

50,400.00168.000

0.00

168.000

EACH

300.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,250.00000

0085 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

40.00000

0090 Removal and Disposal of Sediment (Labor) 57.500

3.000

208-00103  
 

3,932.5060.500

195.00

61.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 55.500

3.000

208-00105  
 

6,435.0058.500

330.00

59.000

HOUR

110.00000

0100 Sweeping (Sediment Removal) 20.000

0.000

208-00106  
 

3,000.0020.000

0.00

28.000

HOUR

150.00000

0105 Removal of Trash 11.500

0.000

208-00107  
 

1,725.0011.500

0.00

20.000

HOUR

150.00000

0110 Erosion Control Management 6.000

0.000

208-00207  
 

1,950.006.000

0.00

6.000

DAY 

325.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 8.000

0.000

210-04010  
 

10,000.008.000

0.00

8.000

EACH

1,250.00000

0120 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

0.000

SY  

5.50000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

200.00000

0130 *Wildlife Biologist 40.000

0.000

240-00000  
 

4,800.0040.000

0.00

40.000

HOUR

120.00000

0135 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

90.00000

0140 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

70.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 124.620

0.000

403-00720  
 

16,823.70124.620

0.00

124.620

TON 

135.00000

0155 *Stone Matrix Asphalt (Fibers)(Asphalt) 67,108.380

0.000

403-09221  
 

6,526,289.9667,108.380

0.00

67,108.380

TON 

97.25000

0160 Emulsified Asphalt (Slow-Setting) 37,316.340

390.000

411-10255  
 

113,119.0237,706.340

1,170.00

37,706.340

GAL 

3.00000

0165 *Drilled Caisson (48 Inch) 24.000

0.000

503-00048  
 

19,800.0024.000

0.00

24.000

LF  

825.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (54 Inch) 53.000

0.000

503-00054  
 

47,700.0053.000

0.00

53.000

LF  

900.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 300.000

0.000

606-00301  
 

8,250.00300.000

0.00

300.000

LF  

27.50000

0180 *Guardrail Type 7 (Special) 244.000

0.000

606-00705  
 

61,000.00244.000

0.00

244.000

LF  

250.00000

0185 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0195 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

0.000

SY  

40.00000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

90.00000

0205 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

90.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

100.00000

0215 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

16.00000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

35.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

40.00000

0230 *Sign Panel (Class III) 1,157.000

0.000

614-00013  
 

34,710.001,157.000

0.00

1,157.000

SF  

30.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

0.000

EACH

550.00000

0240 *Butterfly Structure 1.000

0.000

614-30110  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00DOL 

17,800.00000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00DOL 

2,200.00000

0245 *Monotube Overhead Sign Bridge (24 Inch Diameter) 1.000

0.000

614-42400  
 

99,600.001.000

0.00

1.000

EACH

99,600.00000

0245 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00DOL 

49,400.00000

0245 MATERIAL ALLOWANCE High Strength  Bolts 0.000

0.000

0.000.000

0.00DOL 

4,100.00000

0250 *Construction Surveying (Hourly) 22.500

0.000

625-00001  
 

4,500.0022.500

0.00

23.000

HOUR

200.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

769,000.001.000

0.00

1.000

L S 

769,000.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0265 *Modified Epoxy Pavement Marking 378.000

0.000

627-00008  
 

32,508.00378.000

0.00

378.000

GAL 

86.00000

0270 *Pavement Marking Paint (High Build) 2,578.000

0.000

627-00013  
 

108,276.002,578.000

0.00

2,578.000

GAL 

42.00000

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 35,634.000

0.000

627-01010  
 

498,876.0035,634.000

0.00

35,634.000

SF  

14.00000

0280 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

33.00000

0285 *Uniformed Traffic Control Coordination 34.000

3.000

630-00015  
 

3,885.0037.000

315.00

40.000

HOUR

105.00000

0290 *Barricade (Type 3 M-A) (Temporary) 1.800

3.600

630-80335  
 

675.005.400

450.00

6.000

EACH

125.00000

0295 *Construction Traffic Sign (Panel Size A) 118.800

1.800

630-80341  
 

15,075.00120.600

225.00

134.000

EACH

125.00000

0300 *Construction Traffic Sign (Panel Size B) 166.500

2.700

630-80342  
 

21,150.00169.200

337.50

188.000

EACH

125.00000

0305 *Construction Traffic Sign (Panel Size C) 40.500

0.000

630-80343  
 

5,062.5040.500

0.00

45.000

EACH

125.00000

0310 *Vertical Panel 198.000

0.000

630-80350  
 

9,900.00198.000

0.00

220.000

EACH

50.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

54,000.004.500

0.00

5.000

EACH

12,000.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

11.700

0.000

630-80358  
 

26,325.0011.700

0.00

13.000

EACH

2,250.00000

0325 *Drum Channelizing Device 42.300

0.000

630-80360  
 

2,115.0042.300

0.00

47.000

EACH

50.00000

0330 *Concrete Barrier (Temporary) 680.400

0.000

630-80370  
 

61,236.00680.400

0.00

756.000

LF  

90.00000

0335 *Traffic Cone 657.000

0.000

630-80380  
 

6,570.00657.000

0.00

730.000

EACH

10.00000

0340 *Mobile Attenuator 237.000

11.000

630-85041  
 

167,400.00248.000

7,425.00

260.000

DAY 

675.00000

0345 Night Work Lighting 0.900

0.000

632-00000  
 

49,500.000.900

0.00

1.000

L S 

55,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

143,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 51,524.710

11.430

700-70016  
 

51,536.1451,536.140

11.43

53,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

200,000.000

F A 

1.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A Asphalt Cement Cost Adjustment 268,018.700

0.000

700-70019  
 

268,018.70268,018.700

0.00

268,018.700

F A 

1.00000

0375 F/A On-The-Job Trainee 608.000

0.000

700-70023  
 

608.00608.000

0.00

608.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

144,082.420

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 Uniformed Traf Ctrl 271.000

0.000

630-00003  
 

31,165.00271.000

0.00

271.000

HOUR

115.00000

0700 Emerg Pothole Rep 12.210

0.000

403-00800  
 

9,584.8512.210

0.00

12.210

TON 

785.00000

0705 Added Item (Dollar)/ Price Reduction - Working Time 
Violation.

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0750 Impact Atten (Temp) 1.800

0.000

630-85010  
 

17,460.001.800

0.00

2.000

EACH

9,700.00000

3055 Rebuild Port of Present Str (Median Barrier) 57.000

0.000

210-00530  
 

19,111.5357.000

0.00

57.000

SF  

335.29000

CAT 10,587,046.9210,458.9311,119,367.65CURRENT AMT0200 $ $ $
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

1005 Uncl Excav (CIP) 3,500.000

0.000

203-00010  
 

138,250.003,500.000

0.00

4,330.000

CY  

39.50000

1010 Res CCTV Pole 1.000

0.000

210-00475  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

1015 Res Sign Panel 1.000

0.000

210-00815  
 

400.001.000

0.00

1.000

EACH

400.00000

1020 Res Pedestal Pole 1.000

0.000

210-00858  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

1025 Res Surface Cond Analyser 0.000

0.000

210-00875  
 

0.000.000

0.00

0.000

EACH

11,500.00000

1030 Seeding (Native) 0.000

2.000

212-00006  
 

5,400.002.000

5,400.00

3.000

ACRE

2,700.00000

1035 Soil Conditioning 0.000

2.000

212-00032  
 

13,000.002.000

13,000.00

3.000

ACRE

6,500.00000

1040 Mulching (Weed Free Straw) 0.000

2.000

213-00004  
 

4,000.002.000

4,000.00

3.000

ACRE

2,000.00000

1045 Mulch Tackifier 0.000

200.000

213-00061  
 

2,000.00200.000

2,000.00

500.000

LB  

10.00000

1050 ABC (CL 6) 454.000

92.000

304-06007  
 

36,172.50546.000

6,095.00

1,475.000

CY  

66.25000

1055 HMA (Patching) (Asph) 686.530

310.670

403-00720  
 

214,398.00997.200

66,794.05

1,097.000

TON 

215.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

1060 Gdrail Ty 3 (6-3) 0.000

556.250

606-00301  
 

17,844.50556.250

17,844.50

1,025.000

LF  

32.08000

1070 End Anchor Ty 3D 0.000

2.000

606-01340  
 

3,000.002.000

3,000.00

2.000

EACH

1,500.00000

1075 Transition Ty 3G 1.000

0.000

606-01370  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

1080 Transition Ty 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

1,900.00000

1085 End Anchor (Nonflared) 1.000

2.000

606-02003  
 

12,000.003.000

8,000.00

3.000

EACH

4,000.00000

1090 Mobilization 1.000

0.000

626-00000  
 

45,825.001.000

0.00

1.000

L S 

45,825.00000

1095 Survey Monument (Ty 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

1.000

EACH

565.00000

2005 Traf Ctrl Mgmt 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

1,415.00000

2010 Traf Ctrl Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

110.00000

2035 Impact Atten (Temp) 0.900

0.900

630-85010  
 

27,000.001.800

13,500.00

2.000

EACH

15,000.00000

2040 Added Item (Lump Sum)/ Removal and Replacement of 
Concrete Pavement (Special)

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

4,500.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

2045 Topsoil 350.000

100.000

207-00205  
 

23,400.00450.000

5,200.00

500.000

CY  

52.00000

2050 Rem Asphalt Mat (Planing) 1,385.000

0.000

202-00240  
 

3,490.201,385.000

0.00

1,385.000

SY  

2.52000

2055 Rem Gdrail Ty 7 0.000

0.000

202-01170  
 

0.000.000

0.00

25.000

LF  

100.00000

2060 Rem End Anchorage 1.000

0.000

202-01300  
 

225.001.000

0.00

2.000

EACH

225.00000

2065 Potholing 10.000

5.000

203-01597  
 

2,775.0015.000

925.00

30.000

HOUR

185.00000

2070 Erosion Log Type 1 (12 In) 52.000

0.000

208-00002  
 

247.0052.000

0.00

100.000

LF  

4.75000

2075 Silt Fence 2,063.000

477.000

208-00020  
 

5,080.002,540.000

954.00

2,540.000

LF  

2.00000

2080 Pre-fab Conc Washout Str 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

900.00000

2085 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,250.001.000

0.00

2.000

EACH

2,250.00000

2090 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

130.002.000

0.00

25.000

HOUR

65.00000

2095 Removal and Disposal of Sediment (Equip) 1.000

1.000

208-00105  
 

220.002.000

110.00

10.000

HOUR

110.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

3000 Sweeping (Sediment Removal) 4.000

2.000

208-00106  
 

900.006.000

300.00

10.000

HOUR

150.00000

3005 Rem Trash 1.000

4.000

208-00107  
 

750.005.000

600.00

5.000

HOUR

150.00000

3010 Erosion Control Management 14.000

5.000

208-00207  
 

6,175.0019.000

1,625.00

24.000

DAY 

325.00000

3015 Soil Reten Blanket (S-C)(PhotoD Cl 1) s 1) 0.000

0.000

216-00101  
 

0.000.000

0.00

1,500.000

SY  

5.50000

3020 SMA (Fibers)(Asph) 258.040

0.000

403-09221  
 

25,094.39258.040

0.00

450.000

TON 

97.25000

3025 Emul Asph (SS) 413.000

95.000

411-10255  
 

1,524.00508.000

285.00

508.000

GAL 

3.00000

3030 Delin (Ty I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

90.00000

3035 Delin (Ty II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

90.00000

3040 Const Surveying (Hour) 34.250

10.000

625-00001  
 

8,850.0044.250

2,000.00

50.000

HOUR

200.00000

3045 Conc Barrier (Temp) 1,155.600

0.000

630-80370  
 

104,004.001,155.600

0.00

1,284.000

LF  

90.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

3050 Delin (Ty III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

100.00000

CAT 711,604.59151,632.55924,147.45CURRENT AMT0201 $ $ $

CAT NO0300 F-17-CO 

0400 *Removal of Asphalt Mat (Planing) 4,419.000

0.000

202-00240  
 

11,135.884,419.000

0.00

4,419.000

SY  

2.52000

0405 *Removal of Expansion Device 181.500

0.000

202-00504  
 

41,745.00181.500

0.00

182.000

LF  

230.00000

0410 *Removal of Fence 206.000

0.000

202-01000  
 

1,030.00206.000

0.00

206.000

LF  

5.00000

0415 *Removal of Guardrail Type 7 15.000

0.000

202-01170  
 

1,500.0015.000

0.00

15.000

LF  

100.00000

0420 *Clean Inlet 4.000

0.000

202-04010  
 

720.004.000

0.00

4.000

EACH

180.00000

0425 *Rebuild Portions of Present Structure 12.000

0.000

210-00530  
 

10,800.0012.000

0.00

12.000

SF  

900.00000

0430 Stone Matrix Asphalt (Fibers)(Asphalt) 554.770

0.000

403-09221  
 

53,951.38554.770

0.00

554.770

TON 

97.25000

0435 Emulsified Asphalt (Slow-Setting) 234.000

0.000

411-10255  
 

702.00234.000

0.00

234.000

GAL 

3.00000

0440 *Sawing and Sealing Bridge Joint 706.000

0.000

518-03000  
 

16,944.00706.000

0.00

706.000

LF  

24.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0300 F-17-CO 

0445 *Concrete (Patching) 11.700

0.000

601-06100  
 

28,080.0011.700

0.00

11.700

CY  

2,400.00000

0450 *Reinforcing Steel (Epoxy Coated) 679.000

0.000

602-00020  
 

2,037.00679.000

0.00

679.000

LB  

3.00000

0455 *Guardrail (Special) 15.000

0.000

606-00900  
 

3,600.0015.000

0.00

15.000

LF  

240.00000

0460 *Fence Chain Link (Special) (36 Inch) 206.000

0.000

607-53137  
 

8,240.00206.000

0.00

206.000

LF  

40.00000

0805 Rem Asphalt Mat (Planing)(Special) 233.000

0.000

202-00246  
 

2,330.00233.000

0.00

233.000

SY  

10.00000

0810 Rem Port Present Str (2) 24.000

0.000

202-00453  
 

10,320.0024.000

0.00

24.000

SY  

430.00000

0815 Rem Port Present Str (3) 10.000

0.000

202-00460  
 

8,500.0010.000

0.00

10.000

SY  

850.00000

0820 Waterproofing (Membrane) 233.000

0.000

515-00120  
 

5,825.00233.000

0.00

233.000

SY  

25.00000

0830 Galvanic Anodes 83.000

0.000

601-51005  
 

2,656.0083.000

0.00

83.000

EACH

32.00000

0835 Reinf Steel 191.000

0.000

602-00000  
 

573.00191.000

0.00

191.000

LB  

3.00000

CAT 210,689.260.00210,804.26CURRENT AMT0300 $ $ $
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0301 F-17-DE 

0465 *Removal of Asphalt Mat (Planing) 3,371.000

0.000

202-00240  
 

8,494.923,371.000

0.00

3,371.000

SY  

2.52000

0470 *Removal of Median Barrier 217.000

0.000

202-01180  
 

23,436.00217.000

0.00

217.000

LF  

108.00000

0475 *Clean Inlet 2.000

0.000

202-04010  
 

360.002.000

0.00

2.000

EACH

180.00000

0480 Stone Matrix Asphalt (Fibers)(Asphalt) 465.130

0.000

403-09221  
 

45,233.89465.130

0.00

465.130

TON 

97.25000

0485 Emulsified Asphalt (Slow-Setting) 450.000

0.000

411-10255  
 

1,350.00450.000

0.00

450.000

GAL 

3.00000

0490 *Sawing and Sealing Bridge Joint 693.000

0.000

518-03000  
 

16,632.00693.000

0.00

693.000

LF  

24.00000

0495 *Guardrail Type 7 (Special) 217.000

0.000

606-00705  
 

54,250.00217.000

0.00

217.000

LF  

250.00000

CAT 149,756.810.00149,756.81CURRENT AMT0301 $ $ $

CAT NO0302 F-17-IV 

0500 *Removal of Asphalt Mat (Planing) 4,662.000

0.000

202-00240  
 

11,748.244,662.000

0.00

4,662.000

SY  

2.52000

0505 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

230.00000

0510 *Removal of Guardrail Type 7 5.000

0.000

202-01170  
 

500.005.000

0.00

5.000

LF  

100.00000
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PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0302 F-17-IV 

0515 *Clean Inlet 4.000

0.000

202-04010  
 

720.004.000

0.00

4.000

EACH

180.00000

0520 *Rebuild Portions of Present Structure 10.000

0.000

210-00530  
 

9,000.0010.000

0.00

10.000

SF  

900.00000

0525 Stone Matrix Asphalt (Fibers)(Asphalt) 572.900

0.000

403-09221  
 

55,714.53572.900

0.00

572.900

TON 

97.25000

0530 Emulsified Asphalt (Slow-Setting) 476.000

0.000

411-10255  
 

1,428.00476.000

0.00

476.000

GAL 

3.00000

0535 *Sawing and Sealing Bridge Joint 692.000

0.000

518-03000  
 

16,608.00692.000

0.00

692.000

LF  

24.00000

0540 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,400.00000

0545 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0550 *Guardrail (Special) 5.000

0.000

606-00900  
 

1,200.005.000

0.00

5.000

LF  

240.00000

CAT 96,918.770.0096,918.77CURRENT AMT0302 $ $ $

CAT NO0303 F-17-DK 

0555 *Removal of Asphalt Mat (Planing) 1,809.000

0.000

202-00240  
 

4,558.681,809.000

0.00

1,809.000

SY  

2.52000

0560 *Removal of Asphalt Mat (Planing) (Special) 1,992.000

0.000

202-00246  
 

19,920.001,992.000

0.00

1,992.000

SY  

10.00000
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PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0303 F-17-DK 

0565 *Removal of Portions of Present Structure (Class 2) 184.900

0.000

202-00453  
 

79,507.00184.900

0.00

185.000

SY  

430.00000

0570 *Removal of Portions of Present Structure (Class 3) 22.000

0.000

202-00460  
 

18,700.0022.000

0.00

22.000

SY  

850.00000

0575 *Clean Inlet 5.000

0.000

202-04010  
 

900.005.000

0.00

5.000

EACH

180.00000

0580 *Structure Backfill (Flow-Fill) 0.000

14.000

206-00065  
 

10,500.0014.000

10,500.00

14.000

CY  

750.00000

0585 *Rebuild Portions of Present Structure 1.000

0.000

210-00510  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0590 *Stone Matrix Asphalt (Fibers)(Asphalt) 918.630

0.000

403-09221  
 

89,336.77918.630

0.00

918.630

TON 

97.25000

0595 Emulsified Asphalt (Slow-Setting) 238.000

0.000

411-10255  
 

714.00238.000

0.00

238.000

GAL 

3.00000

0600 *Waterproofing (Membrane) 1,531.000

0.000

515-00120  
 

38,275.001,531.000

0.00

1,531.000

SY  

25.00000

0605 *Sawing and Sealing Bridge Joint 606.000

0.000

518-03000  
 

14,544.00606.000

0.00

606.000

LF  

24.00000

0610 *Concrete (Patching) 18.900

0.000

601-06100  
 

45,360.0018.900

0.00

18.900

CY  

2,400.00000

0615 *Galvanic Anodes 578.000

0.000

601-51005  
 

18,496.00578.000

0.00

578.000

EACH

32.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0303 F-17-DK 

0620 *Reinforcing Steel 238.100

0.000

602-00000  
 

714.30238.100

0.00

239.000

LB  

3.00000

0625 Curb Type 6 (Section M) 70.000

0.000

609-60011  
 

4,200.0070.000

0.00

70.000

LF  

60.00000

CAT 355,225.7510,500.00355,271.45CURRENT AMT0303 $ $ $

CAT NO0304 F-17-JU/JV 

0630 *Removal of Asphalt Mat (Planing) 3,058.000

0.000

202-00240  
 

7,706.163,058.000

0.00

3,058.000

SY  

2.52000

0635 *Removal of Expansion Device 306.000

0.000

202-00504  
 

70,380.00306.000

0.00

306.000

LF  

230.00000

0640 *Removal of Guardrail Type 4 10.000

0.000

202-01140  
 

1,700.0010.000

0.00

10.000

LF  

170.00000

0645 *Clean Inlet 2.000

0.000

202-04010  
 

360.002.000

0.00

2.000

EACH

180.00000

0650 Stone Matrix Asphalt (Fibers)(Asphalt) 369.210

0.000

403-09221  
 

35,905.67369.210

0.00

369.210

TON 

97.25000

0655 Emulsified Asphalt (Slow-Setting) 232.000

0.000

411-10255  
 

696.00232.000

0.00

232.000

GAL 

3.00000

0660 *Sawing and Sealing Bridge Joint 596.000

0.000

518-03000  
 

14,304.00596.000

0.00

596.000

LF  

24.00000

0665 *Concrete (Patching) 24.700

0.000

601-06100  
 

59,280.0024.700

0.00

24.700

CY  

2,400.00000



CONTID: C20885         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 20885-BID    ESTIMATE RUN 01/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:37

CUMULATIVE
AMOUNT

CAT NO0304 F-17-JU/JV 

0670 *Reinforcing Steel (Epoxy Coated) 1,553.000

0.000

602-00020  
 

4,659.001,553.000

0.00

1,553.000

LB  

3.00000

0675 *Guardrail (Special) 10.000

0.000

606-00900  
 

2,400.0010.000

0.00

10.000

LF  

240.00000

CAT 197,390.830.00197,390.83CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0690 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 122,500.000.00122,500.00CURRENT AMT0400 $ $ $

$12,431,132.93172,591.48$13,176,157.22$CURRENT AMTPROJECT TOTAL


